

### Appendix D: Suggested work program for year 1: April 2016 to March 2017

Year 1	Sub-compartment	Management projects	Season	Comments/Estimated Cost (if known)	Work carried out by:
April 2016- Mar 17	All	Visual Tree Safety Assessment	Early autumn winter	Woodland plus playing field. At least No24 individual trees within woodland identified in Wildwood survey and all other woodland areas.	Contractor
	All	Carry out any reactive and identified tree safety surgery	Any (Reactive works)	Cost unknown	Contractor
	All	Carry out bird survey	Summer	Cost unknown	?
	1g	Create steps and improve ground surface of footpath from Recreation Ground entrance through woodland	Summer/Autumn	Cost - depends on design	? Contractor
	All permissive footpaths	Routine footpath maintenance (cut back vegetation, check for erosion/safety issues)	Any		Friend of Group? Grounds manager?
	All	Routine patrolling/litter control	All (X4)		Grounds manager/Friends Group
	1a and 1h	Provide information boards on planned woodland works	8 weeks before work commences	At entrances or on edge of sub compartments	Melton Parish Council/?
	1a and 1h	Cricket bat willow harvest and replant	Late summer	Income of £7,175.00	J. S. Wright Cricket bat willow specialists
	1c and 1d	Creation of five deer/rabbit/dog proof enclosures to protect and encourage natural regeneration and ground flora using Gengards <a href="http://www.newwoods.co.uk">http://www.newwoods.co.uk</a>	Any	Minimum purchase cost: Five enclosures: £500.00	Contractor/ Friends group